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DATE

BUDGET ACTIVITY PE NUMBER AND TITLE

UNCLASSIFIED

ARMY RDT&E BUDGET ITEM JUSTIFICATION (R-2 Exhibit)

Page 1 of 19 Pages Exhibit R-2 (PE 0203735A)

UNCLASSIFIED

COST (In Thousands)
FY 1999
Actual

FY 2000
Estimate

FY 2001
Estimate

FY 2002
Estimate

FY 2003
Estimate

FY 2004
Estimate

FY 2005
Estimate

Cost to
Complete

Total Cost

Total Program Element (PE) Cost 89010 83271 99423 103657 19864 47821 92048 Continuing Continuing

D2TT Bradley A3 IOTE 2994 0 0 0 0 0 0 0 10064

D330 Abrams Tank Improvement Program 8769 36487 82659 90649 19864 38402 67545 Continuing Continuing

D344 Fire Support Team Vehicle Integration 6414 11283 2154 0 0 0 0 0 80395

D371 Bradley Base Sustainment Program 57787 24777 0 0 0 9419 24503 Continuing Continuing

D718 Ground Combat Vehicle HTI 8846 7847 12125 12512 0 0 0 0 41418

DC64 DC64 4200 2877 2485 496 0 0 0 0 85548

A.  Mission Description and Budget Item Justification:  This Program Element (PE) responds to vehicle deficiencies identified during Desert Storm, continues technical
system upgrades, and addresses needed evolutionary enhancements to tracked combat (Abrams and Bradley) and tactical (Bradley FIST) vehicles.  This PE  provides combat
effectiveness and Operating and Support (O&S) cost reduction enhancements for the Abrams Tank, through a series of product improvements to the current M1A1 and
M1A2 vehicles.  Additional improvements allow the M1A2 SEP tank to operate effectively with the M2A3 Bradley.  This PE also addresses future product improvements to
the M2A3, and the Abrams tank fleet.
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B.  Program Change Summary FY 1999 FY 2000 FY 2001
Previous President's Budget (FY 2000/2001 PB) 104000 29544 23938
Appropriated Value 104756 84544
Adjustments to Appropriated Value
a. Congressional General Reductions -756
b. SBIR/STTR -3531
c. Omnibus or Other Above Threshold Reductions -1623 -346
d. Below Threshold Reprogramming -9300
e. Rescissions -536 -827
Adjustments to Budget Years Since FY 2000/2001  PB +11585
    New Army Transformation Adjustment TBD +63900
 Current Budget Submit (FY 2001  PB) 89010 83271 99423

Change Summary Explanation:  Funding – FY 2001: Project D330 was adjusted (+63900) to reflect the New Army Transformation; additional funding (+11585) was
realigned to support the common digitization effort.
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ARMY RDT&E BUDGET ITEM JUSTIFICATION (R-2A Exhibit)
PROJECT

D330

Project D330 Page 4 of 19 Pages Exhibit R-2A (PE 0203735A)

UNCLASSIFIED

UNCLASSIFIED

ARMY RDT&E BUDGET ITEM JUSTIFICATION (R-2A Exhibit)
PROJECT

D2TT

Project D2TT Page 3 of 19 Pages Exhibit R-2A (PE 0203735A)

UNCLASSIFIED

COST (In Thousands)
FY 1999
Actual

FY 2000
Estimate

FY 2001
Estimate

FY 2002
Estimate

FY 2003
Estimate

FY 2004
Estimate

FY 2005
Estimate

Cost to
Complete

Total Cost

D2TT Bradley A3 IOTE 2994 0 0 0 0 0 0 0 10064

A. Mission Description and Justification:  This project provides for the initial operational test and evaluation (IOTE) of Bradley A3 pre-production vehicles in order to
generate a system performance profile in support of a Milestone III decision.  Critical areas for test include lethality, survivability, mobility, and sustainability.

FY 1999 Accomplishments:
•  2994 Testing Support [LUT 2 and planning for Initial Operational Test and Evaluation (IOTE)]
Total 2994

FY 2000 Planned Program: Program not funded in FY 2000.

FY 2001 Planned Program: Program not funded in FY 2001.

B.  Other Program Funding Summary FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 To
Compl

Total
Cost

Bradley Base Sustainment (G80717) 270102 299225 373270 399607 394328 412440 410157 Cont Cont

C.  Acquisition Strategy:  All funding in this project will be executed for Operational Tests by OEC.

D.  Schedule Profile FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY  2004 FY  2005
LUT 2 4Q
IOTE 4Q

COST (In Thousands)
FY 1999
Actual

FY 2000
Estimate

FY 2001
Estimate

FY 2002
Estimate

FY 2003
Estimate

FY 2004
Estimate

FY 2005
Estimate

Cost to
Complete

Total Cost

D330 Abrams Tank Improvement Program 8769 36487 82659 90649 19864 38402 67545 Continuing Continuing

A. Mission Description and Justification:  This project funds improvements to the Abrams Main Battle Tank (M1 series).  The Abrams mission is to close with and
destroy enemy forces on the integrated battlefield using firepower, maneuver, and shock effect.  The current production model, the M1A2, is the Army’s first fully digital
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ground combat system.  The M1A2 System Enhancement Program (SEP) is the name given to the latest group or “block” of improvements funded under this project.  SEP is
an upgrade to the computer core that is the essence of the M1A2.  It provides better microprocessors, color flat panel displays, more memory capacity, better Soldier-
Machine Interface (SMI), and a new open operating system.  An Under Armor Auxiliary Power Unit (UAAPU) was developed for potential future integration into the
production M1A2 SEP.  A new thermal management system dissipates the heat generated by the electronic components.  The M1A2’s formidable target acquisition
capabilities will also be significantly enhanced with  the 2nd Generation Forward Looking Infra-Red (2nd Gen FLIR) technology.  Both the Gunner’s Primary Sight (GPS)
and the Commander’s Independent Thermal Viewer (CITV) include the improved thermal imaging capabilities of the new FLIR technology.

The first M1A2 SEP production tank was delivered to the Government on 1 Sep 99.  The M1A2 SEP tank will be capable of running the Army’s Common Operating
Environment (ACOE) software for digital communication with the rest of the combined arms team.  ACOE software integration is funded in PE 0203758A.  Its computer
systems will also accommodate future growth without significant hardware changes.  A program to digitize the M1A1 tank began in FY 1997.  The development effort for
this is being funded by PE 0203758A.  An M1A2 Live Fire Testing Program is planned for fiscal years 2000-2003.  Post SEP efforts will focus on improvements yielding
significant life cycle cost reductions or survivability enhancements.  In support of the new Army vision, a new engine will be developed for production  and phased
integration into the Abrams tank fleet.  The objective is a lighter, more reliable, more fuel efficient, and easier-to-repair engine.  The added FY2000 funding by PE
0603005A will allow this project to begin earlier.  The Abrams Project Manager and the TRADOC System Manager (TSM) both support a re-capitalization effort that will
accelerate development enough to complete the project by FY2003.

FY 1999 Accomplishments:
•  3074 Continued engineering and testing of  hardware/software on tank, logistics, quality and other engineering efforts
•  2839 Provided Government Support/GFE
•  2856 Conducted Direct Support Electrical System Test Set (DSESTS)  engineering efforts
Total 8769

FY 2000 Planned Program:
•  4033 Integration of embedded Battlefield Combat Identification System (BCIS) into the M1A2 SEP tank
•  100 M1A2 SEP contract completion costs
•  1400 Provide Government Support
•  500 Begin design of improved engine for the Abrams Family of Vehicles

FY 2000 Planned Program: (continued)
•  6523 Begin  M1A2 Abrams Live Fire and Survivability Test, including pre-shot analysis and start of test shots
•  9400 Begin engineering efforts to upgrade the Abrams engine
•  970 Begin  lightweight vehicle track development
•  4159 Begin development of M1A2 test program sets, and Abrams 1st and 2nd generation health check system
•  8420 Begin program for redesign of turret and hull network boxes and built-in test embedded diagnostic program for the M1A1 fleet
•  982 Small Business Innovative Research / Small Business Technology Transfer Programs
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Total 36487

FY 2001 Planned Program:
•  13820 Continue M1A2 Abrams Live Fire and Survivability Test, including live fire shots, simulation and purchase of system support package
•  4500 Continue design of improved engine for the Abrams Family of Vehicles
•  439 Complete  program for redesign of turret and hull network boxes and built-in test embedded diagnostic program for the M1A1 fleet
•  63900 Funds will be used in support of the New Army Vision / Transformation (New Engine)
Total 82659

B.  Other Program Funding Summary FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 To
Compl

Total
Cost

Abrams Upgrade Program  (GA0750) 689056 633062 512867 580535 471970 372705 189296 453500
Abrams Vehicle Modification   (GA0700) 25997 31645 36098 170945 32131 404998 391168 Cont
M1A1D  Retrofit  (GA0720) 0 0 891 11575 12939 6017 24036 Cont
System Enhancement Pgm: SEP M1A2  (GA0730) 0 0 36149 58343 87184 89808 89749 Cont
M1A2 Training Devices   (GB1302) 13298 8050 10504 11741 12035 12855 5785 Cont
Training Device Mod   (GA5208) 8464 2628 5331 5511 5492 5800 3352 Cont
Initial Spares   (GE0161) 9699 9713 14807 23408 25182 25326 25290 Cont
PE 0203758A  (D374) 13555 0 0 0 0 0 0 0
PE 0603005A  (D532) 0 4773 0 0 0 0 0 0

C.  Acquisition Strategy:  General Dynamics Land Systems Division (GDLS) is the prime contractor for this development program.
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ARMY RDT&E BUDGET ITEM JUSTIFICATION (R-2A Exhibit)
PROJECT

D330

Project D330 Page 6 of 19 Pages Exhibit R-2A (PE 0203735A)

UNCLASSIFIED

D.  Schedule Profile FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY  2004 FY  2005
Complete Government/Contractor Testing 3Q*
Contract Completion 3Q*
Begin Live Fire Planning/Testing 1Q*
Complete Live Fire Testing 4Q

*  Milestone Completed
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ARMY RDT&E COST ANALYSIS (R-3)
PROJECT
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Project D330 Page 7 of 19 Pages Exhibit R-3 (PE 0203735A)
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I. Product Development Contract
Method &
Type

Performing Activity &
Location

Total
PYs Cost

 FY 1999
Cost

FY 1999
Award

Date

FY 2000
Cost

FY 2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

a. Prior Contracts 472549 472549 472549
b. SEP/FLIR      Phase  I SS-CPFF General Dynamics 4688 4688 6984
c. SEP/FLIR      Phase  II SS-CPFF General Dynamics

Sterling Heights, MI
115762 100 115862 137900

d. FLIR Integration C-CPAF Texas Instruments
McKinney, TX

25000 25000 25000

e. BCIS Integration TBD 4033 4033
f. Future Contracts TBD 10870 68839 79709

SBIR / STTR 982 982
Subtotal Product

Development:
617999 15985 68839 702823

Remark:   GDLS contracts (Phase I / Phase II) include funding from 0203758A / D374 and 0604649A / DG26.

II. Support Costs Contract
Method &
Type

Performing Activity &
Location

Total
PYs Cost

FY 1999
Cost

FY 1999
Award

Date

FY 2000
Cost

FY 2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

a. Gov’t Support / GFE MIPR TACOM / OGA’s 44625 2839 1400 48864
b.     DSESTS Requirements MIPR TACOM / OGA’s 2856 12579 15435

Subtotal Support Costs: 44625 5695 13979 64299

III. Test and Evaluation Contract
Method &
Type

Performing Activity &
Location

Total
PYs Cost

FY 1999
Cost

FY 1999
Award

Cost

FY 2000
Cost

FY 2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

a. Various Test Sites MIPR 40178 3074 6523 13820 63595
Subtotal Test and Evaluation: 40178 3074 6523 13820 63595

IV. Management Services:  Not applicable

Project Total Cost: 702802 8769 36487 82659 830717
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COST (In Thousands)
FY 1999
Actual

FY 2000
Estimate

FY 2001
Estimate

FY 2002
Estimate

FY 2003
Estimate

FY 2004
Estimate

FY 2005
Estimate

Cost to
Complete

Total Cost

D344 Fire Support Team Vehicle Integration 6414 11283 2154 0 0 0 0 0 80395

A. Mission Description and Justification:  The Bradley Fire Support (BFIST) vehicle program provides an integrated Bradley –based fire support platform that allows
company fire support teams to plan, coordinate execute and direct timely, accurate, indirect fires and fire support.  The BFIST consists of a Bradley A2 ODS or Bradley A3
vehicle with an integrated mission package designed to provide unique capabilities to the fire support community.

FY 1999 Accomplishments:
•  5594 M3A3 BFIST ECP Development
•  172 M7 ODS BFIST IOTE  Planning
•  648 Program Management
Total 6414

FY 2000 Planned Program:
•  8944 M3A3 BFIST ECP Development
•  1450 M7 ODS BFIST IOTE Testing
•  586 Program Management
•  303 Small Business Innovative Research/Small Business Technology Transfer Programs (SBIR/STTR)
Total 11283

FY 2001 Planned Program:
•  1468 M3A3 BFIST ECP Development
•  300 M3A3 Testing
•  386 Program Management
Total 2154

B.  Other Program Funding Summary FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 To
Compl

Total
Cost

GZ2300 FIST Vehicle   (M7/A3 BFIST) 24513 27115 31898 35706 47052 47318 38019 15013 284701
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Project D344 Page 9 of 19 Pages Exhibit R-2A (PE 0203735A)
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C.  Acquisition Strategy: The program office accepted the first Low Rate Production (LRIP) M7 ODS BFIST in Mar 99 from United Defense L.P.  LRIP awards for years
one and two have been awarded for a total of 49 systems.  Production Verification Testing was successfully completed in Aug 99, with a combined BFIST/Striker IOTE
scheduled for Apr 00. The Third and final LRIP award is planned for Mar 00.   A Cost Plus Award fee (CPAF) contract  to integrate the M7 BFIST fire support functionality
onto the M3A3 chassis was awarded in Jul 99.

D.  Schedule Profile FY 1997 FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY  2004 FY  2005
M7 ODS BFIST
First A2 ODS BFIST Prototype 4Q*
LRIP Milestone Decision 4Q*
LRIP contract Award 2Q*
First LRIP Vehicle Delivery 2Q*
Production IPR 1Q
Production Contract Award 2Q
First Production Vehicle Delivery 2Q
M3A3 BFIST
ECP kit Development Contract Award 4Q*
ECP  Approval 3Q
ECP Kit Cut-In 1Q
Vehicle Delivery 3Q

* Milestone Completed
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ARMY RDT&E COST ANALYSIS (R-3)
PROJECT

D344

Project D344 Page 10 of 19 Pages Exhibit R-3 (PE 0203735A)

UNCLASSIFIED

I. Product Development Contract
Method &
Type

Performing Activity &
Location

Total
PYs Cost

FY 1999
Cost

FY 1999
Award

Date

FY 2000
Cost

FY 2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

a. M7 ODS BFIST EMD C/CPIF UDLP, San Jose, CA 35794 35794
b. BFIST STS CPFF UDLP, San Jose, CA 7755 7755
c. M7 LRIP SS/FFP UDLP, San Jose/York 1620 1620
d. BFIST M3A3 CPAF UDLP, York, PA 4400 Jul 99 7700 Mar 00 1468 Nov 00 13568
e. DSESTS CPFF PEI,  Huntsville, AL 1874 1874
f.  Other Contracts 1194 1244 2438

Subtotal Product
Development:

47043 5594 8944 1468 63049

II. Support Costs Contract
Method &
Type

Performing Activity &
Location

Total
PYs Cost

FY 1999
Cost

FY 1999
Award

Date

FY 2000
Cost

FY 2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

a. PM/Govt  MIPR PMO, Warren,
I/AMCOM, Ft Sill ,
OK

11904 648 Oct 98 586 Jan 00 386 Oct 00 13524

Subtotal Support Costs: 11904 648 586 386 13524

III. Test and Evaluation Contract
Method &
Type

Performing Activity &
Location

Total
PYs Cost

FY 1999
Cost

FY 1999
Award

Date

FY 2000
Cost

FY 2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

a. ATC/TECOM  MIPR   ATC,WSMR,YPG 1554 172 Jul 99 1753 Nov 99 300 Nov 00 3779
Subtotal Test and Evaluation: 1554 172 1753 300 3779

IV. Management Services:  Not applicable

Project Total Cost: 60501 6414 11283 2154 80352
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COST (In Thousands)
FY 1999
Actual

FY 2000
Estimate

FY 2001
Estimate

FY 2002
Estimate

FY 2003
Estimate

FY 2004
Estimate

FY 2005
Estimate

Cost to
Complete

Total Cost

D371 Bradley Base Sustainment Program 57787 24777 0 0 0 9419 24503 Continuing Continuing

A. Mission Description and Justification:  The Bradley A3 program upgrades a proven, tracked combat vehicle with digital command and control, increased situational
awareness, enhanced lethality and survivability, and supportability/sustainability improvements.  This project funds engineering and manufacturing development (EMD) of
the Bradley A3.  The effort develops and fully integrates digital electronics featuring a 1553 databus core electronic architecture and upgraded vehicle system software
packages (command and control, navigation, communications, fire control, system/component diagnostics, and embedded training capabilities), 2nd Generation FLIR, and
other systems/components into renovated (overhauled) Bradley A2s.  Current plans call for conversion of 1109 Bradley A2s to the Bradley A3 configuration.  Program has
been extended with a current FUE of November 2000 and a MS III of 1 March 2001.

FY 1999 Accomplishments:
•  42251 Continue Design Engineering Effort
•  13422 Complete Live Fire and PQT Testing
•  2114 Project Management
Total 57787

FY 2000 Planned Program:
•       11086 Design closeout
•  986 Combat ID
•  978 Digitization
•  10108 Testing (IOTE)
•  952 Project Management
•  667 Small Business Innovative Research/Small Business Technology Transfer Programs (SBIR/STTR)
Total 24777

FY 2001 Planned Program: Program not funded in FY 2001.
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B.  Other Program Funding Summary FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 To
Compl

Total
Cost

G80717 Bradley Base Sustainment 270102 299225 373270 399607 394328 412440 410157 Cont Cont
GE0163 Spares (Initial) BFVS 7070 9132 11516 10665 10896 5143 5136 Cont Cont
G20900 Bradley FVS Training Devices 12157 23338 12098 2573 3154 2464 2461 Cont Cont

C.  Acquisition Strategy:  Milestone I/II for the Bradley A3 was held in FY94 and the program was approved for EMD.  United Defense was subsequently awarded a Cost
Plus Incentive Fee (CPIF) contract for development and integration of advanced A3 systems and components.  Ten principal subcontractors, comprising approximately 33%
of the contract cost, are participating in the EMD work effort.  The first of eight prototypes was completed in 4QFY96; ten LRIP vehicles are currently undergoing
contractor and government production qualification testing.   Low Rate Initial Production (LRIP) procurements were awarded in FY 1997, FY1998 and FY 1999 with a
fourth LRIP of 80 vehicles is scheduled for award 2QFY00.  Limited User Testing and Live Fire Testing were completed in FY 1999.  IOTE will be conducted in 4QFY00.
A MS III decision is anticipated 2QFY01.

D.  Schedule Profile FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY  2005
LRIP Award (Phased Awards) 1Q* 2Q
LFTE 1-4Q*
LOG DEMO 2Q*
Limited User Test #2 4Q*
IOTE 4Q
MS III 2Q

*  Milestone Completed
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I. Product Development Contract
Method &
Type

Performing Activity &
Location

Total
PYs Cost

FY 1999
Cost

FY 1999
Award

Date

FY 2000
Cost

FY 2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

a. A3 EMD CPIF United Defense, San
Jose, CA

275707 25485 Jul 99 301192

b. IBAS EMD SS/CPIF  Texas Instruments,
McKinney, TX

64919 64919

c. IBAS TPS Development  CPFF   Pentastar,
Huntsville, AL

1863 633 2496

d. Other Contracts 34510 15903 Sep 99 13717 Feb 00 64130
e. Reprogramming Action –

not in database
230 230

       Subtotal Product  Dev: 376999 42251 13717 432967

II. Support Costs Contract
Method &
Type

Performing Activity &
Location

Total
PYs Cost

FY 1999
Cost

FY 1999
Award

Date

FY 2000
Cost

FY 2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

a. PMO MIPR PMO, Warren, MI 7019 787 Sep 99 672 Sep 00 8478
b. PM CCAWS  MIPR  PMO, Huntsville, AL 17353 500 Jan 99 17853
c. Other MIPRs Various OGAs 4191 827 Sep 99 280 Sep 00 5298

Subtotal Support Costs: 28563 2114 952 31629

III. Test and Evaluation Contract
Method &
Type

Performing Activity &
Location

Total
PYs Cost

FY 1999
Cost

FY 1999
Award

Date

FY 2000
Cost

FY 2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

a.  PQT, LUT II, LFTE, IOTE MIPR ATC, WSMR, YPG,
ARL, DPG, CRTA

6881 13422 Sep 99 10108 Sep 00 30411

Subtotal Test and Evaluation: 6881 13422 10108 30411

Project Total Cost: 412443 57787 24777 495007
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COST (In Thousands)
FY 1999
Actual

FY 2000
Estimate

FY 2001
Estimate

FY 2002
Estimate

FY 2003
Estimate

FY 2004
Estimate

FY 2005
Estimate

Cost to
Complete

Total Cost

D718 Ground Combat Vehicle HTI 8846 7847 12125 12512 0 0 0 0 41418

A.  Mission Description and Budget Item Justification:  Project D718, Ground Combat Vehicle Horizontal Technology Integration (HTI),  is a project which was initiated
in FY97 for the purpose of developing technology improvements which have application to or insertion opportunities across the spectrum of combat systems.  These systems
include the Abrams Tank, the Bradley Fighting Vehicle, the Crusader and others.  This project funded the Suite of Survivability Enhancements Systems (SSES) beginning in
FY97, the Flat Panel Display (FPD) program beginning in FY97 and funds the Common Ground Combat and Support Systems Architecture (GSA) program beginning in
FY01.  Note that efforts for the SSES program actually began in FY96 under project D661 before establishment of D718.

The SSES program is an HTI initiative to develop, produce and apply Hit Avoidance Technology to Army ground combat vehicles.  The program was structured to integrate
survivability sensors and countermeasures in a multi-phased effort determined by technological maturity and the availability of funding.  Testing of  Laser Warning
Receivers (LWR) on the Bradley A3 vehicles was continued during FY99/00 with successful results.   Funding for the SSES initiatives was discontinued in FY00.

The Field Emissive Display (FED) program, also known as the High Performance Flat Panel Display (FPD) technology development program, is an effort to develop
common, multi-purpose displays for Army ground combat vehicles.  This includes the capability for real time interpretation and application of command and control, target
imagery and situation awareness information.  The FPD will also provide common, multi-purpose, and high performance (low power, color, and sunlight readable, high-
resolution) system displays.  The application of the FPD supports the Force XXI Battle Command – Brigade and Below (FBCB2) operational requirement for the display of
common imagery and data in removable and remote operations.  In doing so, this program focuses on the near to mid-term opportunity to improve the performance of
system displays for both tracked and wheeled combat and combat support vehicles.  The high performance FPD program takes advantage of advanced display technologies
under development by the Defense Advanced Research Projects Agency (DARPA) by incorporating changes to meet the requirements of ground systems.  System display
performance specifications will optimize industry standard interfaces allowing incremental and inexpensive upgrades for future information display requirements.  This
program has been funded through congressional plus-ups, with $7.0M provided in FY97, $12.0M in FY98, $7.0M in FY99 and $8M in FY00.

CGA meets the critical need for a common digitization implementation across PEO GCSS vehicle platforms.  The basis for the success of the Army’s digitization effort lies
with the ability to collect, process, and disseminate a common situational awareness picture throughout the battlefield.  This in turn, is facilitated by a set of common
digitization components.  The CGA will define a common architecture to facilitate development and integration of  common digitization components.  Building upon the
ongoing digitization efforts and lessons learned by PM’s Abrams/Bradley/Crusader to integrate embedded and applique command and control products, the CGA will
eliminate unnecessary roadblocks, promote development of common capabilities, facilitate integration, and minimize training and maintenance differences among platforms.
As a new critical functionality is required to support the digitized force, these components/interfaces will provide a foundation for common and synchronized vehicle
upgrades.
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FY 1999 Accomplishments:
•  280 Government Technical  Support – LWR (SSES)
•  1780 Government Test and Testing Support for the LWR to include Limited User Test (LUT) and User Evaluation (IOTE) (SSES)
•  659 Program Management administration (SSES and FED)
•  6127 Design and build high resolution FPD engineering unit (FED)
Total 8846

FY 2000  Planned Program:
•  120 High Resolution FED Government Evaluation
•  4900 Design & Engineering Improvements
•  120 Government Performance Evaluation
•  966 HTI vehicle insertion design and engineering
•  750 HTI Vehicle insertion evaluation
•  340 Performance Specification/ICD Completion/Government Approval
•  440 Program Management & Administration
•  211 Small Business Innovative Research/Small Business Technology Transfer Programs (SBIR/STTR)
Total 7847

FY 2001  Planned Program:
•  2200 Define performance requirements for the common components to be developed
•  3000 Develop common component specifications for the performance, size, weight, etc. of the common components
•  6925 Design and develop components based on the common component requirements and specifications
Total 12125

B.  Other Program Funding Summary: None

C.  Acquisition Strategy:  With regard to LWR effort, we used existing aviation programs and Bradley A3 vehicle testing as well as TARDEC and CECOM Tech Base
efforts for the LWR performance specification development.  In Phase I, the LWR and Commanders Decision Aid (CDA ) were funded for production on the Bradley A3
using the aviation LWR production contract.  Later, a fully competitive production contract was to be awarded for the A3.  The LWR was to be fielded to the Bradley A3 by
approval of an ECP to the vehicle system.  In Phase II and beyond, as additional technologies matured, new production contracts were to be competitively awarded for their
application to the appropriate vehicle platforms (Bradley, Abrams, Crusader, FSCS, etc.)  Each phase also was to return to the aviation community the technology
improvements appropriate for these platforms.
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For the FED program, technology development and maturation is executed under an existing DARPA contract.  The Army is managing engineering design and hardware
fabrication via an option to the DARPA contract.  PM-GSI is assessing the HTI suitability for combat vehicles via technology demonstrator and engineering prototype unit
evaluations performed by GDLS and UDLP.  Evaluation results will be used by platform PMs to determine technology insertion applications.  A common FED performance
specification is being prepared to support HTI acquisitions.

At this time the CGA Acquisition Strategy is comprised of a Management/PMO Strategy and a Contracting Approach.  Since this effort seeks to redesign existing vehicle
subsystems/LRUs to incorporate commonality attributes, it is expected that existing PMs Abrams, Bradley, and Crusader contracts will be utilized for the majority of work.
When this is not possible, fully competitive contract awards will be used to execute CGA efforts.  PM GSI will perform the administration management of the CGA
Program.  This administration includes oversight of all CGA related efforts to ensure defined milestones are being met.  The CGA program will be managed through
agreements made between all interested GCSS PMs.

D.  Schedule Profile FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005
LWR Technical Tests 2Q
LWR Vehicle Integration Test 1-4Q
LWR User Eval (IOTE) 4Q
Common FED Spec/ICD Dev 1-2Q 1-4Q
High Resolution Development FED 1-4Q 1-4Q 1-2Q
FED Tech Evaluation 4Q 1-2Q
FED evaluation for vehicle HTI 1-4Q 1-4Q
Transition from PM Digitization Efforts (CGA) 1Q
Component  Requirements Definition (CGA) 1-2Q
Component Specifications Development (CGA) 2-3Q
Component  Detailed Design (CGA) 2-4Q
Common Component Development (CGA) 1-4Q
Component SIL Experimentation and Test 3-4Q
Component Transition to PMs 4Q
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I. Product Development Contract
Method &
Type

Performing Activity &
Location

Total
PYs Cost

FY2000
Cost

FY2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

a. LWR Development STS/FFP ROSI, Danbury CT 3741 0 - 0 - 0 3741
b. LWR Integration CPIF UDLP, Santa Clara,

CA
3863 0 - 0 - 0 3863

c. LWR CDA CPAF SLM, Nashua, NH 452 0 - 0 - 0 452
d. FED – Tech

Development
Cost/Share MICRON, Boise, ID 22761 6000 MAR 00 0 - 0 28761

e. FED – Technology
Evaluation

CPIF GDLS, Sterling Hts,
MI

275 - 0 - 0 275

f. FED-Technology Eval/
        Spec Dev

CPIF UDLP, Santa Clara,
CA

729 0 - 0 729

g. FED-Tech Development Cost/Share PIXTECH, Boise, ID 0 0 - 0
h. CGA Component

Requirements Definition
TBD Contractors TBD 0 0 - 2000 Oct 00 TBD 2000 TBD

i. CGA Specifications
Develop CGA

TBD Contractors TBD 0 0 - 3000 Dec 00 TBD 3000         TBD

j. Component Detailed
Design CGA

TBD Contractors TBD 0 0 - 6925 Feb 01 TBD 6925         TBD

k. CGA Component
Development

TBD Contractors TBD         TBD

l. CGA Component SIL
Experimentation

TBD Contractors TBD         TBD

Subtotal Product
Development:

31821 6000 11925 49746

II. Support Costs Contract
Method &
Type

Performing Activity &
Location

Total
PYs Cost

FY2000
Cost

FY2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

a. Eng. Spt – FED CPIF GDLS, MI 0 100 100
b. Engr. Spt. – FED CPIF UDLP, CA 0 220 220
c. Engr. Spt. – FED MIPR NVESD 0 20 MAR 00 20
d. Tech Spt LWR MIPR CECOM, NJ 882 0 - 0 882
e. Tech Spt LWR MIPR TARDEC, MI 225 0 - - 0 225
f. Support Mgt LWR CPFF Sig/Rsch, MI 93 0 - 0 - 0 93
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II. Support Costs Contract
Method &
Type

Performing Activity &
Location

Total
PYs Cost

FY2000
Cost

FY2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

g. Engr Spt   LWR CPAF Camber, MI 513 0 - 0 513
h. Training Aid Develop

LWR
MIPR STRICOM, FL 308 0 - 0 308

i. IBAS Display LWR MIPR PM CCAWS, AL 30 0 - 0 - 0 30
j. Engr Test Spt LWR MIPR SLAD (OMI), NM 672 0 - 0 672
k. CGA Vehicle Spt MIPR PMs Abrams/Bradley 0 0 - 200 OCT 00 TBD 200

Subtotal Support Costs: 2723 340 - 200 - 3263

III. Test and Evaluation Contract
Method &
Type

Performing Activity &
Location

Total Pys
Cost

FY 2000
Cost

FY 2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

a. FED Perf. Evaluation CPIF GDLS, MI 0 120 120
b. FED Perf. Evaluation CPIF UDLP, CA 0           120 120
c. FED HTI Veh.

Evaluation
CPIF GDLS, MI 0 250 250

d. FED HTI Veh.
Evaluation

CPIF UDLP, CA 0 500 500

e. CGA Component
Transition to PMs

TBD Contractors, TBD 0 TBD

f. Field Test LWR MIPR RTTC, AL 68 0 - 0 - 0 68
g. Missile Warning LWR MIPR Naval Rsch Wash DC 35 0 - 0 - 0 35
h. LWR User Eval MIPR Eglin AFB, FL 375 0 - 0 375
i. LWR Tech Test MIPR Yuma, AZ 208 0 - 0 208
j. LWR User Eval MIPR Ft. Benning, GA 130 0 - 0 130
k. LWR User Eval MIPR Ft. Knox, KY 50 0 - 0 50
l. LWR User Eval MIPR Other 174 0 - 0 - 0 174

Subtotal Test and Evaluation: 1040 990 - 2030
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IV. Management Services Contract
Method &
Type

Performing Activity &
Location

Total Pys
Cost

FY2000
Cost

FY2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

a. In House Spt LWR MIPR PM GSI, MI 699 0 - 0 - 0 699
b. In House Spt FED MIPR PM GSI, MI 895 440 - 0 - 0 1335

c. SBIR/STTR 77 77
Subtotal Management

Services:
1594 517 2111

Project Total Cost: 37178 7847 12125 57150


